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Milestone Title Due Date 
Completion 

Status Date 
Fiscal Year 2014 

M-062-40C 
Select a Minimum of Three Scenario 's for the System 

12/15/2013 12/12/2013 Completed 
Plan 

M-062-0IAB Submit Semi-Annual TP A Project Compliance Report 01 /31/2014 01/31/2014 Completed 

M-045-86C Submit Retrieval Data Report to Ecology for C-104 03/21/2014 02/18/2014 Completed 

M-045-22- Submit Results ofVadose Zone Characterization of 
04/30/2014 02/20/2014 Completed 

T02 241-U to Ecology 

M-045-86F Submit Retrieval Data Report to Ecology for C-108 05/01/2014 11/27/2013 Completed 

M-045-86G Submit Retrieval Data Report to Ecology for C-109 06/04/2014 03/ 13/2014 Completed 

M-045-22- Submit SX Soil Desiccation/Contaminate Removal Tech 
07/31/2014 05/15/2014 Completed 

T03 Results to Ecology 

M-045-56J 
Ecology and DOE Agree, at a Minimum, to Meet Yearly 

07/31/2014 On Schedule 
(by July) 

M-062-0IAC Submit Semi-Annual TP A Project Compliance Report 07/31/2014 On Schedule 

M-045-91B- Provide Ecology report on the Concrete Core from Tank 
09/30/2014 On Schedule 

TOI A-106 or alt 
M-045-22- Submit Results ofVadose Zone Characterization of241-

09/30/2014 On Schedule 
TOI TX to Ecology 

M-045-22 
Review M-045-22-T03 Report and Determine Path 

09/30/2014 On Schedule 
Forward 

Fiscal Year 2015 

M-062-40D Submit System Plan 10/31/2014 On Schedule 

M-062-40ZZ 
Submit One Time Tank Waste Supp Treatment 

10/31/2014 
To Be 

Technologies Report Missed 
M-045-91G- Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 

10/31/2014 07/07/2014 Completed 
T03 Tanks 

M-045-91F- Provide Report on 100-Series SSTs as having Leaked in 
12/26/2014 On Schedule T04 RPP-32681 

M-045-61 
Phase 2 RCRA Facility Investigation/Corrective 

12/31/2014 
To Be 

Measures Study Missed 

M-045-86H Submit Retrieval Data Report to Ecology for C-110 01/29/2015 On Schedule 

M-045-91G- Provide AOR Final Doc. for SSTs on 55,000 Gallon 
01/30/2015 On Schedule T04 Tanks 

M-045-91F-
Provide Report of Liner Failures for SSTs 03/31/2015 On Schedule T02 

M-062-45-
Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 On Schedule TOI 

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 On Schedule 

M-062-45- Convert M-062-31-T0l Thru M-062-34-T0l to Interim 
04/30/2015 On Schedule ZZ-A Milestones 

M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015 On Schedule 

M-045-62 
Phase 2 Corrective Measures Implementation Work Plan 

06/30/2015 
To Be 

ForWMA-C Missed 

M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 On Schedule 

M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015 On Schedule 

M-045-56K 
Ecology and DOE Agree, at a Minimum, to Meet Yearly 

07/31/2015 On Schedule (By July) 
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Milestone I Title 

M-045-91H 

M-045-82 

AOR = 
CD-1/-2 = 
CR = 
DOE = 
Ecology = 

Fiscal Year 2015 Continued 
Submit Change Pkg (if necessary) to est. Additional 

Milestones 
Submit Comp. Permit Modification Request for Tiers 

1,2,3 
Analyses of Record. 
critical decision-1/-2 
change request. 
U.S. Department of Energy. 
Washington State Department of Ecology. 

RCRA = 
SST = 
TPA = 
WMA-C = 

System Plan 

TP A Monthly Summary Report 

I 
Due Date 

1

completion 
Date I 

07/31/2015 

09/30/2015 

Status 

On Schedule 

To Be 
Missed 

Resource Conservation and Recovery Act. 
single-shell tank. 
Tri-Party Agreement. 
Waste Management Area C. 

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due: December 15, 2013, Status: Completed on December 12, 2013. 

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 
ORP, Due: October 31, 2014, Status: On schedule. 

M-062-45-T0l, Every six years, within six months after last revision of the System Plan, 
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: On schedule. 

Significant Past Accomplishments: 

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and 
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party 
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this 
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three, or 
more, scenarios to be modeled in the System Plan. 

2. Ecology has defined five scenarios to be analyzed in System Plan 7. Washington River 
Protection Solutions LLC (WRPS) has included a description of each scenario in the Selected 
Scenarios for the River Protection Project System Plan, Rev. 7 document released to ORP on 
December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, dated December 12, 
2013, for completion and description ofM-062-40C scenarios. 

3. Detailed assumption review was completed, and has been approved by Ecology. 
4. On February 11, 2014, DOE-ORP transmitted a letter (14-TPD-0003) to Washington River 

Protection Solutions LLC in response to letter (WRPS-1400313) to approve the use of 
Ecology's Appendix B, "Key Assumptions and Success Criteria," for the ORP 11242, River 
Protection Project System Plan, Rev. 7. 

5. On February 13, 2014 Washington State Department of Ecology presented the five selected 
scenarios to the Hanford Advisory Board Tank Waste Committee. 

6. Ecology, DOE-ORP and WRPS reviewed and provided comments for sections 1 and 2 of the 
System Plan 7 during the week of February 17, 2014. 

7. Ecology, DOE-ORP and WRPS reviewed and provided comments for section 3 of the 
System Plan 7 during the week of March 21, 2014. 

8. Ecology, DOE-ORP and WRPS reviewed and provided comments for Appendix C of the 
System Plan 7 during the week of April 1, 2014. 
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9. During the week of April 28, 2014, WRPS and DOE-ORP facilitated meetings for Ecology to 
define detail spending assumptions for Case 5. 

Significant Planned Actions in the Next 6 Months: 

• Complete HTWOS modeling of Ecology defined Cases 1 - 5. 
• Complete DRAFT writing of non-technical sections for System Plan 7 document 

Issues: 
None. 

Acquisition of New Facilities 
M-090-13, Submit Critical Decision-I for Interim Hanford Storage Project and TPA 
Change Request for CD-2 to Ecology, Due: March 31 , 2016, Status: On Schedule. Created 
by TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012, 
to "Submit to Ecology, a Conceptual Design Report Package (Critical Decision-I) for the Interim 
Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level 
Waste from WTP operations) and a TP A Change Request (in accordance with TP A Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)." 

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste 
(IHLW), Due: December 31 , 2019, Status: On schedule. 

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR) 
for CD-2 to Ecology, Due: March 31, 2016, Status: On Schedule. Created by TPA Change 
Control Form M-47-12-02, signed by ORP and Ecology on November 19, 2012, to "Submit to 
Ecology, a Conceptual Design Report package (Critical Decision-I) for the Secondary Liquid 
Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)." 

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary 
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31 , 
2022, Status: On schedule. 

Significant Past Accomplishments: 
ORP and Ecology signed TPA Change Packages M-47-14-01 and M-90-14-01 on July 14, 2014 
moving the due date for M-047-07 and M-090-13 to March 31 , 2016. 

Significant Planned Actions in the Next 6 Months: 
None. 

Issues: 

None. 
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Supplemental Treatment and Part B Permit Applications 

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies 
Report if a supplemental treatment technology is proposed other than a second 
Low-Activity Waste (LAW), Due: October 31 , 2014, Status: To Be Missed.* 

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental 
treatment selection, Due: April 30, 2015, Status: On schedule. Negotiations are not yet 
underway. 

M-062-45ZZ-A, Convert M-062-31-T0l through M-062-34-T0l to Interim Milestones, Due: 
April 30, 2015, Status: On schedule. 

M-062-31-T0l, Complete final design and submit Resource Conservation and Recovery Act 
Part B permit modification request, Due: April 30, 2016, Status: On schedule. 

M-062-32-T0l, Start construction of supplemental vitrification treatment facility and/or 
WTP enhancements, Due: April 30, 2018, Status: On schedule. 

M-062-33-T0l, Complete construction of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: April 30, 2021 , Status: On schedule. 

M-062-45:XX, No later than December 31, 2021, the DOE and Ecology shall complete 
negotiations to establish a mechanism that will apply to resolve future disputes regarding 
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31 , 2021 , Status: On 
schedule. 

M-062-34-T0l, Complete hot commissioning of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: December 30, 2022, Status: On schedule. 

M-062-21, Annually submit data that demonstrates operation of the WTP, Due: 
February 28, 2023 , Status: On schedule. 

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and 
LAW Tank Wastes, Due: December 31 , 2047, Status: On schedule. 

Significant Past Accomplishments: 
*Per ORP letter 14-TF-0052, signed by ORP on May 6, 2014 and provided to Ecology on May 7, 
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste 
Supplemental Treatment Technologies Report and that ORP does not intend to submit this 
report. ORP received Ecology's response letter, 14-NWP-110, on May 29, 2014. A draft TPA 
Change Package to delete the requirement for the One-Time Hanford Tank Waste Supplemental 
Treatment Technologies Report has been shared with Ecology. 

Significant Planned Actions in the Next 6 Months: None. 

Issues: None. 
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242-A Evaporator Status 
(previously reported under Milestone M-48, which has been closed out) 

242-A Evaporator Status: 

The 242-A campaign strategy for fiscal year (FY) 2010 through FY 2015 depicted in the 
following table has been updated based on ORP-11242, River Protection Project Plan and 
ongoing schedule integration efforts. 

Fiscal Campaign Feed Slurry 
Comments 

Year No. Source Tank 

FY 2010 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed back-to back starting 
in late August and completing in early October 2010. 

FY 2010 10-02 AW-106 AW-106 Campaign 10-02 was an acceleration of previously planned 
Campaign 11-0 I . 

No campaign conducted in FY 2011 due to ongoing 242-A and 
FY 2011 NA NA NA tank farm facility life extension and American Recovery and 

Reinvestment Act funded upgrades. 

No campaign conducted in FY 2012 due to ongoing 242-A and 
FY 2012 NA NA NA tank farm facility upgrades and revision to the 242-A 

Documented Safety Analysis. 

No campaigns to be conducted in FY 2013 due to ongoing 
FY 2013 NA NA NA 242-A and tank farm facility upgrades and revision to the 242-

A Documented Safety Analysis. 

FY 2014 13-01 AP-107 AP-107 
Estimated start late August to early September 2014. Requires 
two passes to achieve waste volume reduction. 

FY 2014 14-01 AW-106 AP-107 Estimated start November 2014. 

FY 2015 14-02 AZ-102 AP-103 Estimated start February 2015. 

FY 2015 15-01 AW-106 AP-103 Estimated start August 2015. 

FY 2015 15-02 AZ-102 AP-103 Estimated start October 2015. 

FY = fiscal year. 
NA = not applicable. 

The WRPS Readiness Assessment is underway and WRPS is working to address several 
technical and administrative modifications. DOE-ORP is beginning preparations for a separate 
DOE RA which will be completed before authorizing the 242-A Evaporator for operational 
campaigns. 

In addition, staff supported the joint EPA/Ecology compliance inspection at the 242-A 
Evaporator Facility on May 20, 2014. 
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Double-Shell Tank System Update 
• AZ-0lA Gear Actuator Replacement completed March 3, 2014, four months ahead of 

schedule, in support of upcoming AZ-102 recirculation 

• Encasement pressure checks and National Association of Corrosion Engineers (NACE) 
inspections have been completed and successfully passed the acceptance criteria at AP-
0lA pit for waste transfer lines SN-611 and SL-511, AP-03A for waste transfer lines SN-

613 and SL-613 , and at AP-04A pit for waste transfer lines SN-614 and SL-514. All 

NACE inspections and encasement pressure checks of active waste transfer lines for 
FY14 have been completed. 

Ultrasonic Testing 

• Collecting data from AP-106. 
• Procurement of the Electro Magnet Acoustic Transducer (EMAT) equipment placed for 

delivery before August 19, 2014. 

Visual Inspection 

• Continued weekly inspections of A Y-102 Risers 77, 83 , and 87. 
• Continued monthly comprehensive inspection of A Y-102 annulus 

Status of Activities Related to Testing of Deferred Use Lines (Ecology Letter 13-NWP-117) 

• The flexible metal jumper connected to ' deferred' use 241-AW Tank Farm transfer lines 
SN-264 and SN-274 was removed in May of 2014 to allow liquid held up in the line to 
drain. As the liquid drained into pit 241-AW-04A it was evident the pit drain was 
severely restricted, thus limiting drainage ofresidual liquid from the pit to Tank AW-104. 
Transfer lines SN-264 and SN-274 both successfully passed pneumatic tests of the 
secondary encasement and primary pipe. Deferred use transfer line SL-164 failed several 
pneumatic tests of the secondary encasement and primary pipe and subsequent testing 
revealed the primary (core) pipe to have failed. Transfer line SL-164 will be isolated 
from service. There are no indications of a release to the environment. 

Single-Shell Tank Integrity Assurance 

M-045-91 G-T03, Provide to Ecology the structural analyses of record final documentation 
for single-shell tanks (SST) for 1,000,000 gallon tanks (A, AX, and SX Farms), Due: 
October 31 , 2014, Status: Completed. See ORP Letter 14-TF-0074, dated July 7, 2014. 

M-045-91F-T04, Provide to Ecology, as a Hanford Federal Facility Agreement and Consent 
Order secondary document, a report on the 100-series SSTs, which have been or will be 
identified as having leaked in RPP-32681, Rev. 0, Due: December 26, 2014, Status: On 
schedule. 
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M-045-91G-T04, Provide to Ecology the structural analyses of record final documentation 
for SSTs for 55,000 gallon tanks (B, C, T, and U Farms), Due: January 30, 2015, Status: 
On schedule. 

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 
testing and analysis, performed on the concrete core obtained from Tank A-106 or an 
alternate tank, Due: January 31 , 2015, Status: On schedule. 

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent 
Order secondary document a report evaluating the common factors of liner failures for 
SSTs that have leaked and will provide recommendations as appropriate, such as enhanced 
leak detection, monitoring, and mitigation, Due: March 31 , 2015, Status: On schedule. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 
summarizing and evaluating the information submitted under M-045-91F-T01 through 
M-045-91F-T04, Due: June 30, 2015 Status: On schedule. 

M-045-91 G, Provide a Summary Conclusions Report of Structural Analysis of Record for 
SSTs, Due: July 28, 2015, Status: On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 
establish additional milestones based on information obtained from the actions in the 
preceding M-045-91 series of milestones to date, Due: July 31 , 2015, Status: On schedule. 

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional 
Engineer (IQRPE) certification of SSTs structural integrity for the remainder of the 
mission, or for such time as the IQRPE believes he/she can reasonably certify, Due: 
September 30, 2018, Status: On schedule. 

Significant Past Accomplishments: 

• Transmitted the TYPE IV AOR and tank-to-tank interaction analysis to Ecology on July 7, 
2014 via ORP Letter 14-TF-0074 to complete M-045-91G-T03 . 

• The leak cause and location analysis for 241-TX Farm, RPP-RPT-54917 was approved by 
WRPS and submitted for External Clearance Review and Release. 

• In support ofM-045-91B-T0l , the Tank A-106 sidewall core was received and inspected by 
the off site testing laboratory. 

Significant Planned Actions in the Next 6 Months: 

• Testing of the Tank A-106 sidewall core will start July i\ under witness of a WRPS 
Structural Engineering Discipline Lead and the Project Engineer. 

• Issue leak cause and location reports for T and TX farms. 

Issues: 
None. 
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In Tank Characterization and Summary 

For the period from June 1 through June 30, 2014: 

Accomplishments: 

• Completed RPP-RPT-44814, Derivation of Best-Basis Inventory for Tank 241-AN-101 as of 
April 1, 2014, Rev 14. 

• Completed RPP-RPT-57019, Derivation of Best-Basis Inventory for Tank 241-BY-101 as of 
April 1, 2014, Rev 0. 

• Completed RPP-RPT-57338, Derivation of Best-Basis Inventory for Tank 241-U-ll las of 
April 1, 2014, Rev 0. 

• Completed RPP-RPT-52516, Derivation of Best-Basis Inventory for Tank 241-C-l 12 as of 
January 31, 2014, Rev 01. 

• Completed RPP-RPT-44752, Derivation of Best-Basis Inventory for Tank 241-BY-103 as of 
April 1, 2014, Rev 1. 

• Completed RPP-RPT-43992, Derivation of Best-Basis Inventory for Tank 241-AN-106 as of 
April 1, 2014, Rev 11. 

• Completed RPP-PLAN-57156, Tank 241-SY-102 Core Sampling and Analysis Plan in 
Support of Corrosion Mitigation, Criticality, and Strategic Planning, Rev 0. 

• Completed RPP-PLAN-57527, Analysis Plan for Tank 241-B-204 Archive Samples, Rev 0. 
• Completed RPP-PLAN-55529, Grab Sampling and Analysis Plan for the 241-AY-102A Leak

Detection Pit, Rev 2. 
• Completed RPP-RPT-40789, Waste Tank Summary Report Preparation Guide, Rev 1. 
• Completed monthly 241-AY-102A Leak-Detection Pit liquid grab sampling on June 5, 2014. 

Three samples were received at the lab. 
• Completed 241-AY-l0lA Leak-Detection Pit liquid grab sampling June 23, 2014. Seven 

samples were received at the lab. 
• Completed 241-AP-106 grab sampling June 25 through Jun 27, 2014. Seven samples were 

received at the lab. 

Planned Action within the Next 6 Months: 

Tank sampling: 

• Monthly 241-A Y-102A LDP grab sampling is currently scheduled for the month of July. 

• Tank 241-AZ-102 grab sampling (Evaporator campaign 14-02) scheduled for July 2014. 

• Tank 241-C-112 clamshell or fingertrap, first sample, is currently scheduled for July 2014. 

• Tank 241-SY-102, 1st core sample (Riser #4) is currently scheduled for September 2014. 

• Tank 241-C-111 process control grab sampling during hard heel retrieval is currently 
scheduled to start in September 2014. 

• Tank 241-AN-101 for C-102/C-111 retrievals planned for September/October 2014. 

• Tank 241-AN-106 at 100% C-105 retrieval planned for September/October 2014. 
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• Tank 241-SY-102, 2nd core sample (Riser #20) is currently scheduled for October 2014. 

• Tank 241-AW-106 (Evaporator campaign 14-03) planned for October 2014. 

• Tank 241-C-107 Drag Sampler sampling is currently scheduled for November 2014. 

• Tank 241-AZ-102 (Evaporator campaign 15-01) planned for November 2014. 

Best-Basis Inventory (BBi) updates: 

The following tanks have been identified for BBi updates in FY 2014 Quarter 3: 

• 241-A-103 • 241-BX-110 • 241 -C-108 
• 241-AP-104 • 241-BY-102 • 241-C-109 
• 241-AW-102 • 241-C-104 • 241-S-111 
• 241-BX-101 • 241-SX-106 

Data Quality Objectives (DQO): 

A screening DQO is in-process to obtain data from tank stacks on the odorous tank vapors 
reported by tank farm workers. 

Issues: 

None. 

TANK OPERA TIO NS CONTRACT OVERVIEW 

Project Performance 

The earned value performance reporting reflects the format, work breakdown structure reporting levels, 
and variance thresholds as agreed to with the tank operations contractor for monthly performance 
reporting. The earned value analysis is not intended to be a measurement of performance against existing 
TP A milestones. 

As of May 31, 2014, Washington River Protection Solutions LLC, the Tank Operations Contractor, has 
worked 74 days without a lost time workday injury and 2 days since the last recordable case. There was 
one recordable case in the month of May. 

BCWS BCWP ACWP sv 
CM 44,268.5 43,538.4 40,799.2 (730.1) 

FYTD 271 ,492.2 256,690.4 248,885.3 (14,801.8) 

CTD 2,163,236.0 2, 148,434.0 2,140,629.0 (14,802.0) 
Red shaded cells 1nd1cates a SPI/CPI less than 0.90 
Green shaded cells indicate a SPI/CPI between 0.90 and 0.99 
Blue shaded cells indicate a SPI/CPI greater than or equal to 1.0. 

TPA Monthly Summary 

CV SPI CPI BAC EAC VAC 

2,739.2 0.98 1.07 

7,805.1 o.9$ 1.03 440,776.9 417,929.4 22,847.5 

7,805.0 0.99 1.00 3,224,589.4 3,21 2,692.8 11 ,896.6 
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Earned Value Month 

Earne Vaue BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP 
Month 

Oct 2013 $29,474 $27,946 $29,015 0.95 0.96 $29,474 $27,946 
Nov 2013 $34,535 $33,081 $31,448 0.96 1.05 $64,009 $61,027 
Dec 2013 $38,698 $34,362 $27,634 0.89 1.24 $102,706 $95,389 
Jan 2014 $29,325 $26,999 $30,991 0.92 0.87 $132,032 $122,388 
Feb 2014 $30,875 $26,774 $27,782 0.87 0.96 $162,907 $149, 162 
Mar 2014 $30,709 $31,870 $30,045 1.04 1. 06 $193,616 $181,032 
Apr 2014 $33,608 $32,120 $31,172 0.96 1.03 $227,224 $213, 152 

May 2014 $44,269 $43,538 $40,799 0.98 1.07 $271,492 $256,690 
Jun 2014 $30,214 
Jul 2014 $30,309 

Aug 2014 $38,682 
Sep 2014 $37,840 

cm $2, 163,236 $2, 148,434 $2, 140,629 0.99 1.00 

TP A Monthly Summary 10 
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$208,086 0.94 1.02 
$248,885 0.95 1.03 
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Earned Value Month 

Earne Vaue BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI 
Month 

Oct 2013 $19,628 $19, 630 $19,598 1.00 1.00 $19,628 $19,630 $19,598 1.00 
Nov 2013 $22,525 $21,675 $21,051 0.96 1.03 $42,153 $41,305 $40,649 0.98 
Dec 2013 $27,266 $25,724 $18,016 0.94 1.43 $69,419 $67,029 $58,664 0.97 
Jan 2014 $17,246 $17,269 $20,778 1.00 0.83 $86,664 $84,298 $79,443 0.97 
Feb 2014 $20,732 $19,631 $18,894 0.95 1.04 $107,396 $103,929 $98,337 0.97 
Mar 2014 $22,587 $21,924 $20,834 0.97 1.05 $129,983 $125,853 $119,170 0.97 
Apr 2014 $24,256 $22,528 $21,164 0.93 1.06 $154,238 $148,381 $140,334 0.96 
May 2014 $31,690 $28,630 $27,412 0.90 1.04 $185,929 $177,011 $167,777 0.95 
Jun 2014 $35,710 
Jul 2014 $37,324 

Aug 2014 $46,790 
Sep 2014 $45,185 

cm $1,416,995 $1,408,077 $1,398,843 0.99 1.01 

Base Operations and Tank Farm Projects 
The current month unfavorable schedule variance (SV) of ($3,060K) is due to: 

• Delays to installation of power for transfer pumps in DST AZ-102 

FY CPI 

1.00 
1.02 
1.14 
1.06 
1.06 
1.06 
1.06 
1.06 

• Delays to the startup of the 242-A Evaporator Campaign due to unplanned corrective maintenance 
activities on the pump room jumper 

• DST transfers related to the 242-A Evaporator Campaigns 
• Additional annulus videos at DST AY-102 Administrative Order 
• Delays to the DST SY-102 core sample due to the new Core Sampler readiness issues 

The current month favorable cost variance (CV) of $1,217K is primarily due to: 

• Delay in filling vacancies for Maintenance Services and Radiation Protection at 222-S Laboratory, 
new hires are planned for June and July 

• A YI AZ Farm upgrade projects cost efficiencies during the design of the new change trailer 
• Less costs with the Waste Management Program than planned 

• Labor efficiencies of engineering during development activities for the DST Ventilation Upgrade 
work scope 
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Earned Value Month 

Earned Vaue ocws OCWP ACWP SPI CPI FYOCWS FYOCWP 
Month 

Oct 2013 $5,483 $4,823 $6,336 0.88 0.76 $5,483 $4,823 
Nov 2013 $7,366 $7,054 $6,609 0.96 1.07 $12,849 $11,876 
Dec 2013 $6,970 $5,002 $6,231 0.72 0.80 $19,820 $16,878 
Jan 2014 $8,102 $5,661 $6,765 0.70 0.84 $27,922 $22,539 
Feb 2014 $6,726 $3,914 $5,602 0.58 0.70 $34,647 $26,453 
Mar 2014 $2,201 $3,805 $5,729 1.73 0.66 $36,849 $30,258 
Apr 2014 $4,000 $4,558 $6,079 1.14 0.75 $40,848 $34,816 
May 2014 $6,255 $8,331 $7,855 1.33 1.06 $47,103 $43,146 
Jun 2014 $6,595 
Jul2014 $7,690 

Aug 2014 $9,241 
Sep 2014 $8,015 

CTD $473,943 $469,986 $478,047 0.99 0.98 

Retrieval and Close Single-Shell Tanks 

The current month favorable schedule variance (SV) of $2,075K is due to: 

• Performing C-102 retrieval operations activities ahead of schedule 

The current month favorable cost variance (CV) of $475K is due to: 

FYACWP FYSPI 

$6,336 0.88 
$12,945 0.92 
$19,176 0.85 
$25,941 0.81 
$31,543 0.76 
$37,273 0.82 
$43,352 0.85 
$51,207 0.92 

FY CPI 

0.76 
0.92 
0.88 
0.87 
0.84 
0.81 
0.80 
0.84 

• Performing C-102 retrieval activities at a more accelerated rate than anticipated, requiring fewer 
operating crews than planned 
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Tank farms ORP-0014 
Waste Feed Deliver /Treatment/ Double-Shell Tank Retrieval Closure 5.03 

EVMS Monthly and Fiscal Year Values 
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Earned Value Month 

arne Vaue BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FY CPI 
Month 

Oct 2013 $3,766 $3,335 $2,640 1.26 $3,766 $3,335 $2,640 0.89 1.26 
Nov 2013 $4,041 $3,488 $3,295 1.06 $7,807 $6,824 $5,934 0.87 1.15 
Dec2013 $3,813 $3,150 $2,941 0.83 1.07 $11,620 $9,973 $8,875 0.86 1.12 
Jan 2014 $4,282 $3,803 $3,277 0.89 1.16 $15,902 $13,776 $12,152 0.87 1.13 
Feb 2014 $3,225 $2,926 $3,239 0.91 0.90 $19,126 $16,702 $15,391 0.87 1.09 
Mar 2014 $5,438 $5,757 $3,240 1.06 1.78 $24,565 $22,459 $18,631 0.91 1.21 
Apr 2014 $4,876 $4,507 $3,480 0.92 1.30 $29,441 $26,966 $22,112 0.92 1.22 
May 2014 $5,651 $5,649 $4,780 1.00 1.18 $35,092 $32,626 $26,892 0.93 1.21 
Jun 2014 $4,244 
Jul2014 $4,310 

Aug 2014 $5,308 
Sep 2014 $5,380 

CTD $251,336 $248,870 $243, 136 0.99 1.02 

Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 

The current month unfavorable schedule variance (SV) of ($1.6K) is within the reporting threshold. 

The current month favorable cost variance (CV) of $869K is due to: 

• WTP Interface Management activities requiring fewer contract and management labor resources 
required to accomplish the work scope by utilizing experienced personnel with historical knowledge 

• IDF Glass Testing due to less engineering resources needed to support the annual WFD Technology 
Baseline activities due to the subcontractor rates less than planned. 

TP A Monthly Summary 13 July 2014 



------ - ----------------- - -----------, 

Office of River Protection TP A Monthly Summary Report 

1,000 

800 

600 

...... 400 
0 

8 ...... 
ill- 200 

0 

-200 

-400 

Eame Vaue 
Month 

Oct 2013 
Nov 2013 
Dec 2013 
Jan 2014 
Feb 2014 
Mar 2014 
Apr 2014 
May 2014 
Jun 2014 
Jul 2014 

Aug 2014 
Sep 2014 

ClD 

Tank Farms ORP-0014 
Supplement Treatment 5.04 

EVMS Monthly and Fiscal Year Values 

2,500 

- ocws 
- OCWP 

- ACWP 

- FYOCWS 

--FYOCWP 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 500 --- FY ACWP 

0 
'.'> '.'> • II- II- II- II- II- ~ II- II- II-

r:;..., ~..., c :-; ~ "> i:-.; ~"> ,5."> ~ ~ .... #.... ~ .... 
0 ~ <fJ "1>~ « ~ ~ ~ ~ ;..:$ cJ, 

Earned Value Month 

ocws OCWP ACWP SPI CPI FYOCWS FYOCWP FYACWP FYSPI 

$597 $158 $441 0.26 0.36 $597 $158 $441 0.26 
$603 $864 $494 1.43 1. 75 $1,200 $1,022 $934 0.85 
$648 $486 $446 0.75 1.09 $1,848 $1,508 $1,380 0.82 

($304) $266 $171 -0.88 1.56 $1,544 $1,775 $1,551 1.15 
$194 $302 $34 1.56 8.91 $1,737 $2,077 $1,585 1.20 
$153 $68 $29 0.45 2.36 $1,890 $2,145 $1,614 1.14 
$153 $85 $51 0.56 1.67 $2,043 $2,230 $1,665 1.09 
$191 $26 -$13 0.14 -1. 98 $2,234 $2,256 $1,652 1.01 
$156 
$66 
$42 
$18 

$19,827 $19,850 $19,245 1.00 1.03 

Supplemental Treatment 

FY CPI 

0.36 
1.09 
1.09 
1.14 
1.31 
1.33 
1.34 
1.37 

The current month unfavorable schedule variance (SV) of ($165K) is within the reporting threshold. 

The current month favorable cost variance (CV) of $39K is also within the reporting threshold. 
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EVMS Monthly and Fiscal Year Values 
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Earned Value Month 

- OCI/\/P 

- ACI/\/P 

- FYBCWS 

- FYBCI/\/P 

--- FY ACI/\/P 

Eame Va ue ocws BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI 
Month 

Oct 2013 $0 $0 $0 0.00 0.00 $0 $0 
Nov 2013 $0 $0 $0 0.00 0.00 $0 $0 
Dec 2013 $0 $0 $0 0.00 0.00 $0 $0 
Jan 2014 $0 $0 $0 0.00 0.00 $0 $0 
Feb 2014 $0 $0 $13 0.00 0.00 $0 $0 
Mar 2014 $330 $306 $183 0.93 1.67 $330 $306 
Apr 2014 $324 $443 $397 1.37 1.11 $653 $748 
May 2014 $482 $903 $765 1.88 1.18 $1,135 $1,651 
Jun 2014 $547 
Jul 2014 $761 

Aug 2014 $764 
Sep 2014 $0 

CTD $1,135 $1,651 $1,358 1.45 1.22 

Treat Waste 

The current month favorable schedule variance (SV) of $421K is due to: 

• IPS Design due to accelerating the conceptual design 

$0 0.00 
$0 0.00 
$0 0.00 
$0 0.00 

$13 0.00 
$196 0.93 
$593 1.15 

$1,358 1.45 

FY CPI 

0.00 
0.00 
0.00 
0.00 
0.00 
1.56 
1.26 
1.22 

The current month favorable cost variance (CV) of $138K is within the reporting threshold. 

• The Ion Exchange white paper actual cost was less than budgeted 
• The Preliminary Hazard Analysis actual cost was less than budged 
• The IPS Permitting actual cost was less than planned 
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: September 30, 
2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule. This 
ORP/Ecology decision point will determine whether to continue with soil 
desiccation/contaminant removal testing and other interim measures, and if the remaining work 
in Milestone M-045-92 should be modified. See ORP letter 13-TF-0014, dated March 18, 2013 
and TPA Change Package M-45-12-05 (approved on April 1, 2013) for more information. 

M-045-22-T0l, Submit Results ofVadose Zone Characterization of 241-TX to Ecology, 
Due: September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On 
schedule. 

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due: 
April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: Complete. ORP 
submitted this deliverable to ECY on February 20, 2014, via letter 14-TF-0015. 

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due: July 31 , 2014, based on M-045-20 TPA Change Package M-45-12-05 , Status: Complete. 
ORP submitted this deliverable to ECY on May 15, 2014, via letter 14-TF-0054. 

M-045-56J, Complete Implementation of Agreed to Interim Measures, Due: July 31 , 2014, 
Status: On schedule. 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 
reduce the likelihood of migration of subsurface contamination to groundwater at the SST 
Waste Management Areas (WMA) (pending the Corrective Measures Study report, 
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be 
determined, Status: On schedule. 

M-045-61, Submit to Ecology for review and approval as an Agreement primary document 
a Phase 2 RCRA Facility Investigation/Corrective Measures Study Report for WMA Area 
C (WMA-C), Due: December 31 , 2014, Status: To be missed. Please see issues. 

M-045-62, Submit to Ecology for review and approval as an agreement primary document 
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: June 30, 
2015, Status: To be missed. Please see issues. 

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim 
milestones below), Due: October 31 , 2017, Status: On schedule. TPA Change Package M-45-
12-04 describes these milestones and how the process to move forward with construction/design 
of additional barriers will depend on discussions and decisions per TPA Milestone M-045-22. 

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due: October 31 , 2015, Status: On 
schedule. The decision to move forward with construction/design of additional barriers is 
dependent on discussions per M-045-22. 
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M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due: 
June 30, 2015, Status: On schedule. The decision to move forward with construction/design of 
additional barriers is dependent on discussions per M-045-22. 

Significant Past Accomplishments: 

• Automated data collection systems for T Farm and TY Farm interim barrier monitoring 
continue gathering data 

• Pore water extraction test south of SX Farm under the M-045-20 work plan has been 
completed and the report provided to ECY to complete M-045-22-T03 

• Data collection in U Farm for electrical resistivity characterization was completed. Data 
analysis and reporting was completed, and the report provided to ECY to complete M-
045-22-T02 

• Direct-push field work in TX Farm under the M-045-20 work plan and M-045-21 
sampling and analysis plan has been completed. Sample analysis has been completed and 
the final report is being prepared. 

• Documentation of the WMA-C Phase 2 Resource Conservation and Recovery Act 
Facility Investigation Report continues. 

Significant Planned Actions in the Next 6 Months: 

• Complete sample analysis for the direct push soil sampled taken in TX Farm under the 
M-045-20 work plan and prepare the analysis report 

• Complete documentation of the WMA-C Phase 2 Resource Conservation and Recovery 
Act Facility Investigation Report. 

SST Retrieval and Closure Program 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due: 
September 30, 2015, Status: To be missed. Please see issues. 

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA, 
Due: January 31 , 2017, Status: On schedule. 

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: On schedule. 

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining 
WMAs, Due: January 31 , 2022, Status: On schedule. 

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31 , 2040, 
Status: On schedule. 

M-045-00, Complete closure of all SST farms, Due: January 31 , 2043 , Status: On schedule. 
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M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: To be 
determined (12 months after retrieval certification), Status: On schedule. 

• M-045-86C: Retrieval Data Report for C-104 was due March 21 , 2014. Completed on 
February 18, 2014 with letter 14-TF-0013 

• M-045-86F: Retrieval Data Report for C-108 was due May 1, 2014. Completed on 
November 27, 2013 with letter 13-TF-0120 

• M-045-86G: Retrieval Data Report for C-109 was due June 4, 2014. Completed on 
March 13, 2014 with letter 14-TF-0020 

• M-045-86H: Retrieval Data Report for C-110 is due January 29, 2015 . 

Significant Past Accomplishments: 

• Completed post-retrieval logging of the drywells near C-104, C-109, and C-110 to 
support the retrieval data reports 

• Retrieval completion certification for C-110 was transmitted to Ecology on January 29, 
2014 under ORP letter 14-TF-0007 

• See discussions above and related discussions in Consent Decree report. 

Significant Planned Activities in the Next 6 Months: 

• Submit the Retrieval Data Report for C-110 
• Continue developing the WMA-C performance assessment 
• See discussions above and related discussions in Consent Decree report. 
• Develop a draft of the Tier 1 (framework) closure plan for WMA C as required by the 

TPA 

Issues: 

ORP and Ecology continue to meet to develop an integrated path forward that addresses all the 
deliverables associated with Milestones M-045-61 , M-045-62, and M-045-82. 
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Tank Waste Retrieval Work Plan Status 

Tank 

C-101 

C-102 

C-104 

C-105 

C-107 

C-108 

C-109 

C-110 

C-1 11 

C-112 

ERSS 
MARS 
s 
TWRWP 
V 

TWRWP 
Expected 
Revisions 

RPP-22520, 
Rev. 8 

Complete 

RPP-22393, 
Rev. 7 

In Process 

RPP-22393, 
Rev. 7 

Complete 

RPP-22520, 
Complete 

Rev. 8 
RPP-22393, 

Complete 
Rev. 7 

RPP-22393 , 
Rev. 7 

Complete 

RPP-21895 , 
Rev. 5 

Complete 

RPP-33116, 
Rev. 3 Complete 

RPP-37739, 
Complete 

Rev. 2 

RPP-22393 , 
Complete 

Rev. 7 
. . 

Extended Reach Slu1cmg System. 
Mobile Arm Retrieval System. 
sluicing. 
Tank Waste Retrieval Work Plan. 
vacuum. 

Significant Accomplishments: 

First Retrieval 
Technolol!v 

Modified Sluicing 
withERSS 

Modified Sluicing 
withERSS 

Modified Sluicing 

MARS-V 

MARS-S 

Modified Sluicing 

Modified Sluicing 

Modified Sluicing 

Modified Sluicing 

Modified Sluicing 

Second Technology Third 
Technolol!v 

High-Pressure Water 
deployed with the -

ERSS 
High-Pressure Water 

deployed with the -
ERSS 

Chemical Retrieval 
Process complete per -

13-TF-0018 
MARS-V-High -Pressure Water Spray 
MARS-S -High Water 

Pressure Water Spray Dissolution 
Chemical Retrieval 

Process complete per -
13-TF-0025 

Chemical Retrieval 
Process complete per -

13-TF-0037 
Mechanical Waste High 

Conditioning with an Pressure 
In-Tank Vehicle Water 

Chemical 
High pressure water Dissolution 

using the ERSS Process with 
ERSS 

Chemical Retrieval -
Process 

Modification Notice 2014-02 was approved for Tank Waste Retrieval Work Plan RPP-22393 , 
Rev. 7. The modification allows the use of a third retrieval technology, water dissolution, in tank 
C-107. 

Significant Planned Activities in the Next 6 Months: 
None. 

Issues: 
None. 
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Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria" 
Tank 241-C-106 
Significant Past Accomplishments: 
None. 

Significant Planned Activities in the Next 6 Months: 

Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request. 
A request for additional information was received from the NRC in February 2009. 

Issues: 
It has been discussed with the NRC that much of the additional information requested is 
dependent upon development of C Farm residual waste Performance Assessment (PA) and, 
therefore, cannot be provided until the PA is published. 

Tank Retrievals with Individual Milestones 
Tank 241-A-103 
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022, 
Status: On schedule. Change Package M-45-11-04 replaced Tank S-102 with Tank A-103 and 
changed the milestone completion date for M-045-15 to September 30, 2022. 

M-045-lSA, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and 
due date of September 30, 2022, per Change Package M-45-11-04. 

M-045-lSD, Embedded Milestone, if appropriate, DOE will request an exception to waste 
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On 
schedule. Updated with Tank A-103 and due date of September 30, 2022, per Change Package 
M-45-11-04. 

Significant Past Accomplishments: 

Change Package M-45-11-04 was signed by ORP and Ecology on April 19, 2011. 

No significant planned activities in the next 6 months and no issues for Tank 241-A-103. 

Tank 241-S-112 
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85), 
Status: On schedule. 

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be 
determined, Status: On schedule as part ofM-045-84 or M-045-85. 

Significant Past Accomplishments: 

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

No significant planned activities in the next 6 months and no issues for Tank 241-S-112. 
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